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Minutes of the 200 Area Project Managers' Meeting of May 19, 2011 are attached. Minutes 
are comprised of the following: 

Attachment 1 

Attachment 2 

Attachment 3 

Attachment 4 

Attendance Record 

Agreements and Issues List 

Action Item List 

Operable Units and Facilities Status 
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Agreement: None 

Issue: None 

200 Area Project Managers' Meeting 
Agreements and Issues List 

May 19, 2011 

Delegations for May 19, 2011 PMM meeting: 

DOE/RL Doug Chapin for Al Farabee 
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200 AREA PROJECT MANAGERS MEETING 
PROJECT STATUS UPDATES 

CENTRAL PLATEAU INNER AREA 
200-WA-1 
200-EA-1 CMS & FS / CAD & PP 
200-PW-1/3/6 

SVE 
200-CW-5 

May 19, 2011 
AGENDA 

Inner Area: Central Plateau Burial Grounds 
200-SW-2 

Inner Area: Central Plateau Canyons & Facilities 
U Plant Canyon 
B Plant Canyon/Waste Sites 

Inner Area: Central Plateau Deep Vadose Zone 
200-DV-1 RI/FS 
200-DV-1 Uranium 
200-DV-1 Tc-99 Desiccation Test 

BOTH INNER & OUTER AREAS 
200-IS-1CMS & FS / CAD & PP 

RCRA Units 
Hexane TSO Closure 
Other TSO Closures 

CENTRAL PLATEAU OUTER AREA 
200-OA-1, 200-CW-1, and 200-CW-3 FS/PP 
200-SW-1 

Field Work 
Rail Car Disposition 
200-MG-1 
200-CW-3 
200-BC Control Area 
West Lake 
Multi-Increment Sampling 

Risk Assessment 
Central Plateau Ecological Risk 

CHPRC-1102161 
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CENTRAL PLATEAU GROUNDWATER 
200-ZP-1 Interim Action 
200 West P&T 
200-UP-1 RI/FS 

S/SX Interim Action 
200-BP-5 and 200-PO-1 FS 
200-BP-5 TTP 
Groundwater Plumes - Final Remedy 
Well Decommissioning 

FUTURE SCOPE {out-year TPA milestones) 
PUREX Canyon/Waste Sites 
REDOX Canyon/Waste Sites 
224B Concentration Facility 
224T Transuranic Storage and Assay Facility 
EE/CA Report(s) 

CHPRC-1102161 

Attachment 4 
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200 AREA PROJECT MANAGERS MEETING 
PROJECT STATUS UPDATES 

May 19, 2011 

CENTRAL PLATEAU INNER AREA 

CHPRC-1102161 
Attachment 4 

200-WA-1 and BC-1 EPA Lead (RL- Arlene Tortoso, CHPRC - Phil Burke) 
M-015-91A, Submit a RI/FS work plan for the 200-WA-1 OU (200 West Inner 
Area) to EPA, 12/31/2011 
M-015-918, Submit FS Report(s) and PP(s) for the 200-BC-1/200-WA-1 OU 
(200 West Inner Area) to EPA, 6/30/2013 

• Work on the 200-WA-1 OU Work Plan continues. 
• The project team has completed a due diligence of wastes sites within the 200-

West Geographic Area. 
• Several waste sites have been identified as requiring reclassification. These 

sites are currently undergoing review and are anticipated to be presented for 
regulatory approval in May. 

• Data has been assembled for the TPA Appendix C waste sites and an initial 
evaluation of data needs has been completed. 

• A meeting with the agencies has been set for May 25, 2011 to present the 
process used to conduct the waste site due diligence, data gathering, and the 
determination of data needs. 

Schedule Status: On Schedule 

Regulatory Agency Comments: 

200-EA-1 Ecology Lead (RL- Doug Hildebrand, CHPRC - Phil Burke) 
M-015-92A, Submit a RFI/CMS & RI/FS work plan for the 200-EA-1 OU 
(200 East Inner Area) to Ecology, 12/31/2012 

• Activities associated with 241-CX-72 (Semi Works) Characterization and the 
preliminary assessment of waste sites to be included in the 200-EA-1 RI/FS WP 
have been resequenced to be consistent with the funding profile; this 
resequencing will not impact milestone compliance at this time. 

Schedule Status: Schedule will be revised, if needed, upon recommencement of project 
activities. 

Regulatory Agency Comments: 

200-PW-1/3/6 EPA Lead (RL- Arlene Tortoso, CHPRC - Phil Burke) 
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Attachment 4 

• EPA comments on the Draft C Feasibility Study were received on February 24, 
2011. Comment responses were transmitted to EPA on March 28, 2011. A red­
lined version of the document was provided to EPA for review. A meeting was 
held with EPA on May 12, 2011 to resolve any remaining comments. The Rev. 0 
version of the FS is being prepared for DOE and EPA approval. 

• EPA comments on the Draft A Proposed Plan were received on February 24, 
2011. Comment responses were transmitted to EPA on March 28, 2011. A red­
lined version of the Proposed Plan, incorporating EPA comments was provided 
for EPA legal review. 

• EPA has requested a mid-June start date for the Public Comment period for the 
PP. 

• A presentation on the PP was provided to the RAP committee of the HAB on May 
11, 2011. 

200-PW-1 Soil Vapor Extraction System (SVE): (RL- Arlene Tortoso, CHPRC -
Mark Byrnes) 
• Both of the SVE units at the 200-PW-1 OU (PW1-1 and PW1-2) are operating, 

intermittently during through the month of April and into May, due to instrument 
problems. Both units were turned on March 1, 2011. Three wells and four 
screened intervals are extracting vapor at PW-1 and five wells and five screen 
intervals are extracting vapor at PW1-2. Measurements through the week 
beginning April 11,2011 indicate that a total of 9 Kg of carbon tetrachloride have 
been removed from the ground beneath the waste sites since beginning of 
operations for this calendar year. 

Schedule Status: The project schedule is currently being reevaluated and revised to 
assist EPA in the delivery of the ROD by September 30, 2011. 

200-CW-5 EPA Lead (RL- Greg Sinton, CHPRC - Phil Burke) 
• The final CW-5 FS (Revision 0) was approved by DOE and EPA on May 16, 

2011. Copies are currently being made for full distribution to the TPA distribution 
list, including the Administrative Record, to support public comment on the 
combined CW/PW proposed plan. 

• EPA comments on the Draft A Proposed Plan were received on February 24, 
2011. Comment responses were transmitted to EPA on March 28, 2011. A red­
lined version of the Proposed Plan, incorporating EPA comments was provided 
for EPA legal review. 

• EPA has requested a mid-June start date for the Public Comment period for the 
PP. 

• A presentation on the PP was provided to the RAP committee of the HAB on May 
11, 2011. 
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Attachment 4 

Schedule Status: The project schedule is currently being reevaluated and revised to 
assist EPA in the delivery of the ROD by September 30, 2011. 

Regulatory Agency Comments: 

Inner Area: Central Plateau Burial Grounds 

200-SW-2 Ecology Lead (RL- Doug Hildebrand, CHPRC - Phil Burke) 
M-015-93A, Submit Revised RFI/CMS & Rl/FS work plan for the 200-SW-2 
OU to Ecology, 12/31/2011 
M-015-938, Submit RFI/CMS & Rl/FS Report & Proposed CA Decision/PP for 
200-SW-2 to Ecology, 12/31/2016 

• Potential remedial investigation techniques for application to landfill 
characterization continued to be evaluated including geophysical and radiological 
surveys. 

• Initial data needs have been reviewed for landfills and the project team is 
evaluating how to optimize the overall data needs. 

• Progress continued in working to administratively remove approximately 160 
acres of unused landfills from the RCRA TSO Areas. Discussions were 
conducted with Waste and Fuels Management concerning the removal of several 
small surface anomalies found at the unused landfill areas within 218-W-4C and 
218-E-10. Attempts will be made to remove the anomalies and include the action 
in the Unused Areas Report (scheduled to be issued in June). Otherwise these 
anomaly sites will be dealt with administratively under the WIDS process. 

• Activities continued related to the preparation of the revised Work Plan. 
• A meeting will be held with Ecology on May 18, 2011 to discuss landfill 

characterization approaches, status of the work plan and progress of the removal 
activities at the Unused Areas. 

Schedule Status: On Schedule 

Regulatory Agency_ Comments: 
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Inner Area: Central Plateau Canyons and Facilities 
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Attachment 4 

U Plant Canyon EPA Lead (RL - Wade Woolery, CHPRC - Dottie Norman) 
M-016-200A, Complete U Plant Canyon (221-U) demolition in accordance 
with the RD/RAWP, 9/30/2017 
M-016-2008, Complete U Plant Canyon (221-U) barrier construction in 
accordance with the RD/RAWP, 9/30/2021 

• Grouting of the North electrical and pipe galleries is complete. On May 5, 2011, 
a closeout of the Management Assessment (MA) for this grouting task was 
performed and an inbrief for an MA of the grouting of the remainder of the 221-U 
Canyon Facility was provided. The open items for completion of the grouting are 
scheduled to be completed the week of May 16, 2011. 

Regulatory Documents EPA Lead (RL- Wade Woolery, CHPRC - Dottie Norman / 
Curt Walker) 

• The 90% Remedial Design Report for the Disposition of Tank D-10, Revision 0 
was approved by RL in April. On May 16, 2011, EPA was briefed on the path 
forward for the removal of the D10 Tank The proposed path forward does not 
alter the 90% Remedial Design Report for the Disposition of Tank D-10, Revision 
0. 

Schedule Status: On schedule 

Regulatory Agency Comments: 

B Plant Canyon/Waste Sites Ecology Lead (RL- Naomi Bland, CHPRC - Mike 
Hickey) 

M-85-1 0A, Submit RI/FS work plan for the 200-CB-1 OU (B Plant 
Canyon/associated past practice waste sites) to Ecology, 12/31/2011 

• The first draft of the 200-CB-1 Work Plan was finished . Currently, it is in author 
review. 

Schedule Status: On schedule 

Regulatory Agency Comments: 

Page 6 of 16 



Inner Area: Central Plateau Deep Vadose Zone 

200-DV-1 Ecology Lead (RL - John Morse, CHPRC - Marty Doornbos) 

CHPRC-1102161 

Attachment 4 

M-015-11 0A, Submit RF I/CMS & RI/FS work plan for the 200-DV-1 OU to 
Ecology. -The work plan shall include technology screening that identifies 
technologies applicable for characterization, treatment, and monitoring of 
Deep Vadose Zone contaminants, 9/30/2012 
M-015-11 OB, Submit CMS & FS and PP/Proposed CA Decision for the 
200-DV-1 OU to Ecology, 9/30/2015 

• The DQO scoping process for the waste sites is progressing on schedule. The 
preliminary DQO's for the waste sites in the B Area were presented on May 10, 
2011. 

• The screening of deep vadose zone technologies for characterization , treatment, 
and remediation is progressing on schedule. A Public Information Exchange has 
been scheduled for June 7, 2011 . 

• Preparation for pumping the perched water from the B Area continues, with the 
actual pumping scheduled to begin later this FY. 

Schedule Status: Submittal of the RF I/CMS & RI/FS Work Plan is on schedule. 

Regulatory Agency Comments: 

200-DV-1 Ecology Lead (RL - John Morse, CHPRC - Glen Chronister) 
M-015-11 0C, Submit uranium treatment technology field test plan as an 
element of the RFI and RI for the 200-DV-1 OU to Ecology, 12/31/2010 

Uranium Sequestration Pilot Test: 
• The Uranium Sequestration Field Test Plan and Sample Analysis Plan are being 

revised to re-scope the test to conduct only a shallow (Hanford Formation) test. 
Development of the Description of Work and Statement of Work are underway in 
preparation of doing borehole drilling starting in October of 2011 . 

Schedule Status: Budget impacts on the uranium sequestration test schedule have 
resulted in the elimination of the deep (cold creek formation) test. 

Regulatory Agency Comments: 
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200-BC-1 EPA Lead (RL - John Morse, CHPRC - Glen Chronister) 
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Attachment 4 

M-015-11 OD, Submit technetium-99 pilot scale treatability study test 
report(s) as an element of the RI for the 200-BC-1/200-WA-1 OUs to 
EPA 6/30/2012 

Desiccation Test 
• The Desiccation Pilot Test was initiated on November 8, 2010 and will continue 

field work for the following six months. The data collection from this field work 
will be used to write the report that will be used to complete the objectives in 
milestone M-015-11 OD. 

Schedule Status: On schedule 

Regulatory Agency Comments: 

BOTH INNER & OUTER AREAS 

200-15-1 Ecology Lead (RL- Doug Hildebrand , CHPRC - Phil Burke) 
M-015-90, Submit Revised RFI/CMS & RI/FS work plan for 200-IS-1 to 
Ecology, 6/30/2011 

200-EA-1 & 200-IS-1 Ecology Lead (RL- Doug Hildebrand, CHPRC - Phil Burke) 
M-015-928, Submit CMS & FS Report(s) & Proposed CA Decision(s)/PP(s) 
for the 200-EA-1 and 200- IS-1 OUs (Central Plateau 200 East Inner Area) to 
Ecology, 6/30/2014 

• There are a number of outstanding issues that impact the scope of the 200-IS-1 
Work Plan and are necessary to be resolved. Based on the existing schedule 
and status of resolving these issues, it is unlikely that the current milestone can 
be met with acceptance by all agencies. To promote resolution of these 
outstanding issues, the existing milestone is proposed to be extended for an 
additional three months to September 30, 2011. 

• DOE provided comment on the Decisional Draft work plan, however, preparation 
of the Draft A work plan will be placed on hold pending the resolution of issues. 

Schedule Status: A TPA Milestone Change Request is being prepared to revise the 
delivery of the 200-IS-1 Work Plan. The schedule will be revised pending the approval 
of the change request. 

Regulatory Agency Comments: _Ecology comment: Some of the outstanding issues are 
characterization, agreement on binning, WMA interface, and identifying all the pipelines. 
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RCRA Units 

CHPRC-1102161 

Attachment 4 

Hexone TSD Closure Ecology Lead (RL- Kevin Leary, CHPRC - Phil Burke) 
M-037-01, Submit Revised Closure Plan to support TSD closure of the 
Hexone Storage and Treatment Facility (276-5-141/142) TSD unit, 
12/30/2010 

• The Hexone Storage and Treatment Facility Closure Plan and SAP were 
transmitted to Ecology for review on July 16, 2010. Comments were received 
from Ecology on October 15, 2010. Comment resolution has been granted via 
e-mail by Ecology to March 11, 2011. Based on a follow-up meeting with Ecology 
the LOR variance is being withdrawn and the document rewritten to consider the 
tanks and ancillary equipment as debris (per Ecology's e-mail of 1/26/2011). 
Comment responses were submitted to Ecology on February 18, 2011. The Rev 
1 finalization is pending Ecology responses to RL's response to comments. 

Schedule Status: Milestone was met ahead of schedule. Rev 1 schedule is pending 
Ecology response to RL's response to comments. Document finalization schedule will 
be revised upon receipt of Ecology's response. 

Regulatory Agency Comments: 

Other TSD Closures 
M-037-02, submit Revised Closure Plans to support TSD closure for five (5) 
TSD Units: 207-A South Retention Basin, 216-A-29 Ditch, 216-A-36B Crib, 
216-A-37-1 Crib, and 216-B-63 Trench, 06/30/2014 

M-037-10, Complete Unit-Specific Closure Requirements According To The 
Closure Plan(s} For seven (7) TSD Units: 207-A South Retention Basin, 216-
A-29 Ditch, 216-A36B Crib, 216-A-37-1 Crib, 216-B-63 Trench, Hexone 
Storage and Treatment Facility (276-5-141/142), and 241-CX Tank System 
(241-CX-70/71/72), 9/30/2020 

M-037-11, Complete unit-specific closure requirements for two (2) TSD 
Units; 216-B-3 Main and Pond system and 216-5-10 Pond and Ditch, 
9/30/2016 
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CENTRAL PLATEAU OUTER AREA 

CHPRC-1102161 

Attachment 4 

200-CW-1, 200-CW-3, 200-OA-1 EPA Lead (RL - Margo Voogd, CHPRC - Mike 
Hickey) 

M-015-388, Submit a revised FS Report and revised PP(s) for 200-CW-1, 
200-CW-3, and 200-OA-1 OUs for Waste Sites in the Outer Area of the 
Central Plateau to EPA, 4/30/2012 

• Comment resolution on the Decisional Draft WP and SAP is in progress. 
Draft A 200-CW-1, 200-CW-3, and 200-OA-1 Work Plan and Draft A 200-CW-1, 
200-CW-3, and 200-OA-1 Supplemental Characterization SAP expected 
transmittal to EPA, for approval, in late June. 

200-CW-1, 200-CW-3, 200-OA-1 EPA Lead (RL - Margo Voogd, CHPRC - Mike 
Hickey) 

M-037-03, Submit Revised Closure Plans to support TSO closure for two (2) 
TSO Units: 216-8-3 Main Pond system, and 216-S-10 Pond and Ditch, 
4/30/2012 

• Work on these closure plans is scheduled for FY12. 

Schedule Status: On schedule 

Regulatory Agency Comments: 

200-SW-1 Ecology Lead (RL: Kevin Leary, CHPRC - Mike Hickey) 
• Modified EA transmitted on April 28, 2011. 
• Discussions with the Tribes were conducted on April 28, 2011. 

Schedule Status: As above. 

Regulatory Agency Comments: 

Field Work 
Railcars Disposition EPA Lead (RL: Frank Roddy, CHPRC - Dottie Norman) 

• Grouting of well cars and double shell tank car is complete. The 8,000 gallon 
tank car will be grouted at ERDF. 

• The flat car deck has been shipped to ERDF; the wheel assemblies will be 
shipped to ERDF in May. 
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• Two locomotive engines have been transported to B Reactor Preservation 
Project and two cask cars will be transported to B Reactor Preservation Project in 
approximately a month. Shipment evaluation checklist and tie-down calculations 
to support shipment of the 3-well cars to ERDF was approved. 

Schedule Status: On schedule 

Re.9.ulatofY A.9.ency Comments: 

200-MG-1 EPA/Ecology Lead (RL: Frank Roddy, CHPRC - Curt Walker) 
• The SAP Rev 1 was approved by EPA and Ecology on January 10, 2011. 
• Field work continues on waste sites in the Outer Area (including 216-S-19, 600-

281, 600-282, 600-49, 600-220, 600-228, 216-S-26, and 200-W-147-PL-A). 
• The following sites have been completed: 200-E-110, 600-36, 600-37, 600-38, 

600-51, 600-65, 600-222, 600-262, 600-275, UPR-600-21, and 600-226. 

Schedule Status: On schedule 

Re.9.ulatory Agency Comments: 

200-CW-3 EPA Lead (RL: Frank Roddy, CHPRC - Curt Walker) 
• The RSVPs (DOE/RL-2010-108 and DOE/RL-2010-111) for the 216-N-4 and 

216-N-6 waste sites were approved by EPA on March 2, 2011. 
• The following sites have been completed: 216-N-1, 4, 216-N-4, 216-N-6, 600-

286-PL, and 600-287-PL. WIDS Reclassification Forms need to be signed for 
216-N-1, 216-N-4 and 216-N-6. 

Schedule Status: On schedule 

Regulatory Agency_ Comments: 

200-BC Control Area (BCCA) EPA Lead (RL - Doug Chapin, CHPRC - Bo Wier) 
• BCCA North Zone A(~ 140 acres}, as of May 18, 2011 : 

o The ~140 acres have been remediated and field excavation is complete. 
Work is focused on completing excavation of the stockpile for disposal to 
ERDF. As of May 18, 2011, the stockpile excavation work is ~50% 
complete and the estimated quantity remaining in the stockpile is ~83,000 
tons. The stockpile excavation work is on schedule to be completed by 
the end of July 2011. A cumulative total of ~422,000 tons has been 
disposed of at ERDF (from Zone A and stockpile excavation). 
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o CERCLA post-soil removal verification survey measurements were 
continued and have been completed for ~90% of the area. All hot spots 
identified to date have been remediated. 

o Final down post surveys to release the land area from radiological controls 
were continued, which began the week April 04, 2011. Approximately 
40% of the land area has been surveyed. 

• FY 2010 - FY 2011 BCCA Interim Status Report: 
o The report, although not a regulatory and contract requirement, will 

• document for the 200-OA-1 OU AR, the FY 2010 and 2011 work 
completed for the BCCA North (Zones A and B) cleanup work 
reflect that reprioritization of funding to other projects did not allow 
the entire CERCLA cleanup in BCCA North to be completed . 

o April 25, 2011 - EPA completed their review, provided comments, and 
declined need for a briefing of a predecisional draft report (provided by RL 
on April 05, 2011 ). 

o May 09, 2011 - RL met with CHPRC to disposition the EPA comments 
along with those received to date from RL. During this meeting, RL and 
CH PRC agreed to defer finalizing the report until August 2011 , so that the 
report would document and include discussion that the Zone A stockpile 
excavation work (to ERDF) had been completed in July 2011 . 

Schedule Status: On schedule 

Regulatory Agency Comments: 

Multi-Increment Sampling Ecology Lead (RL - Frank Roddy, CHPRC - Bo Wier) 
• The first site of MIS verification sampling is complete. All samples have been 

delivered to Ecology. Discussion of a second site (heterogeneous) is continuing. 

Regulatory Agency Comments: 

Risk Assessment 

Central Plateau Ecological Risk Assessment EPA/Ecology Lead (RL - Jim Hansen, 
CHPRC - John Lowe) 

• Soil Bioassays for the site-wide PRG development (with a focus on supporting 
the schedule for River Corridor RI/FSs) is ongoing. 

• Literature-based PRGs for plants and soil invertebrates developed by WCH both 
for incorporation into the RCBRA and for the site-wide use are being evaluated 
by RL and CHPRC for use in the River Corridor RI/FSs. 

Schedule Status: 

Regulatory Agency .Comments: 
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CENTRAL PLATEAU GROUNDWATER 

CHPRC-1102161 
Attachment 4 

200-ZP-1 Interim Action EPA Lead (RL -Arlene Tortoso, CHPRC - Mark Byrnes) 

• System is online pumping water at 395 gallons per minute (gpm). 
• The two T Tank Farm Tc-99 wells are pumping water to ETF at ~50 gpm. 
• The 2010 Annual Performance Summary Report for the 200-ZP-1 and 200-UP-1 

Operable Units is being reviewed. Comments are due by June 6, 2011. 
• Fifteen extraction and five injection wells have been installed at this time. 

Injection well C8064 is at 93 feet and injection well C8065 is at 422 feet. 
Injection well C8066 is at 80 feet. 

Schedule Status: On schedule. 

Regulatory Agency Comments: 

200 West Area GW Treatment Facility EPA Lead (RL - Arlene Tortoso, CH PRC -
Mark Byrnes) 

M-016-124, Submit 200-ZP-1 Remedial Design Report, 8/31/2010 
M-016-122, Begin Phase 1 Operation of 200W Pump and Treat System, 
12/31/2011 

• Radiological Building: Process piping rough in overhead as well as in the 
trenches, installation of VOG ductwork continues. Continuing on lighting and 
power conduits over head, as well as installation of exterior transformers, and 
rough in for instrumentation, controls and HVAC units. 

• Bio Process Building: C and A-line utility racks process piping installation 
continues (large bore pipe 10 inches and above. The fire protection wet system 
installation continues, initiation of metal decking for the admin and chemical 
storage areas. Completed mock up and continued formwork for the containment 
walls near the CST tanks. 

• BIO PAD: Continued steel installation on the utility racks, hand rails, grating and 
grouting base plates. Continued installation of vapor off gas duct work and 
blower equipment. Also continued installation of racks and panels, conduit, 
sleeves and cabling for lightening protection and disconnects for overhead crane. 

• Sludge Stabilization System (Lime): Continued formwork for foundation concrete 
activities with approximately 450 cubic yards installed . 

Schedule Status: On schedule. 

Regulatory Agency Comments: 
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200-UP-1 EPA Lead (RL- Naomi Bland, CHPRC - Curt Wittreich) 

CHPRC-1102161 

Attachment 4 

M-015-17A, Submit a 200-UP-1 RI and FS Report and PP to EPA, 913012010 
• Redlines of the Draft A 200-UP-1 OU RI/FS Report and Proposed Plan 

incorporating regulator comments were prepared for EPA approval. Discussions 
on the ROD and proposed plan approach continued. 

Schedule Status: M-015-17A completed September 27, 2010 

Regulatory Agency Comments: 

SISX Tank Farm Interim Action EPA/Ecology Lead (RL - John Morse, 
CHPRC - Curt Wittreich) 

M-016-120, GW Treatment System <50 gpm for Tc-99 Plume at S/SX Tank 
Farm, 12/31/2011 

• Construction of the WMA S-SX extraction system continued . Continued 
construction of internal S/SX transfer building systems including the installation of 
overhead piping. The concrete pad for the fiberglass transfer tank was 
completed. Bonding of double-walled HOPE pipe continued. Initiated extraction 
well drilling. 

Schedule Status: Construction of the extraction system is currently on schedule. 

Regulatory Agency Comments: 

200-BP-5, PO-1 Ecology Lead (RL - John Morse, CHPRC - Curt Wittreich) 
M-015-21A, Submit a 200-BP-5 and 200-PO-1 OU FS Report and PP(s) to 
Ecology, 12/31/2012 

• Review of the Decisional Draft 200-BP-5 RI Report was completed. Submittal of 
the Draft A RI Report to Ecology is scheduled for July 2011. 

• The Draft A 200-PO-1 RI Report was transmitted to the Regulators on June 10, 
2010 for review. Ecology comments were transmitted to DOE on February 23, 
Dispositions to Ecology comments were transmitted to Ecology in late April. 

Schedule Status: 200-BP-5 and 200-PO-1 FS Report and PP are on schedule. 

Regulator _Comments 

200-BP-5 Ecology Lead (RL - John Morse, CHPRC - Curt Wittreich) 
M-015-82A, Submit Treatability Test Plan as Amendment of 200-BP-5 WP, 
12131/2010 
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M-015-828, Initiate 200-8P-5 Aquifer Tests Within 6 months of TTP 
Approval, approval of TPP + 6 months 

• Completed the design of the 200-BP-5 extraction system. Construction prejob 
activities (e.g., permits, surveys) are underway to construct pipeline road 
crossings this FY. Installed monitoring well equipment and initiated baseline 
water level monitoring. Drilling of the extraction well and monitoring well are 
planned to start October. 

Schedule Status: M-015-82A completed. M-015-82B (August 1, 2011) on schedule. 

Regulatory Agency Comments: 

Well Decommissioning EPA/Ecolo iv Lead (RL - Frank Roddy) 
April Cumulative 

Planned Completed Planned Completed 
Decommissioning Total 10 19 221 221 

Schedule Status: Continuing with plans to decommission another 59 wells for a total of 
280 wells. It is planned for additional DOE verification of well decommissioning next 
week. 

_13~gtAl9.!QfY.l~g~ri9Y. . .GQmrn~DJ~.:. 

FUTURE SCOPE (out-year TPA milestones) 
PUREX Canyon/Waste Sites Ecology Lead (RL- Frank Roddy, CHPRC - Mike 
Hickey) 

M-85-20A, Submit RI/FS Work Plan for 200-CP-1 OU (PUREX 
Canyon/associated past practice waste sites) to Ecology, 9/30/2015 

REDOX Canyon/waste sites EPA Lead (RL- Naomi Bland, CHPRC - Mike Hickey) 
M-85-30A, Submit RI/FS Work Plan for 200-CR-1 OU {REDOX 
Canyon/associate past practice waste sites) to EPA, 12/31/2017 

2248 Concentration Facility Ecology Lead (RL- Kevin Leary, CH PRC - Curt Walker) 
M-085-50, Submit revised removal action work plan for the 2248 
Concentration Facility in accordance with the Action Memorandum for the 
Non-Time Critical Removal Action for the 224-8 Plutonium Concentration 
Facility (DOE/RL-2004-36). A change package with a completion milestone 
will accompany the submittal of the work plan. 12/31/2015 

224T Transuranic Storage and Assay Facility EPA Lead (RL- Kevin Leary, CHPRC -
Curt Walker) 

M-085-51, Submit removal action work plan for the 224T Transuranic 
Storage and Assay Facility in accordance with the Action Memorandum for 
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the Non-Time-Critical Removal Action for the 224-T Plutonium 
Concentration Facility (DOE/RL-2004-68). A change package with a 
completion milestone will accompany the submittal of the work plan. 
12/31/2025 

EE/CA Report(s) EPA & Ecology Lead (RL - Doug Chapin, CHPRC, Dottie Norman) 
M-85-60, Complete EE/CA report(s) for all Tier 2 facilities listed in 
Appendix J, 3/31/2018 

• 200 West Area Tier 2 Facilities EE/CA: Planning continues with schedule details 
to follow. 

GW Plumes EPA/Ecology Lead (RL- John Morse) 
M-016-119-T01, Remedy in Place to Contain GW Plumes in 200 NPL Area, 
12/31/2020 

• Draft Annual Report provided to EPA and Ecology. 

Schedule Status: TBD 

Regulatory Agency Comments: 
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